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Event |Payment Event JSuccess Criteria Verification (See Note (A)) Payment Description Payment Amount
Exercise Option Contract Modification issued N/A N/A
1 Long Lead Parts Fabricated |(1) Release long lead drawings Relevant Drawings Complete Program Management $ 679,638
(2) Order parts and material Fabrication Completed Procurement
(3) Fabricate parts Review IWA and Purchase Orders for Parts Engineering Labor
(4) Order BFE avionics (place IWA) Design/Drawing labor for fabrication
(5) Al efforts required to identify parts needed and material
2 Remaining Parts Ordered (1) Required engineering drawing Thodifications/updates/creation completed  |Relevant Drawings Complete Program Management $ 1,800,263
(2) Engineering drawings released (DCN) for parts procurement Parts on order Procurement
(3) Major components needed for WST completion either on order or pulled |Review Purchase orders for Parts Engineering Drawing Labor
from existing inventories (COTS). Drawings Released
(4) Remaining parts ordered
3 Trainee Station Component |[Components are the Torward base frame section, the aft base frame section, |Parts have been received and/or fabrication Program Management $ 4,648,081
Assembly Completed cockpit shell, instructor enclosure components, and equipment cabinet completed Procurement
enclosures. Material and labor costs refating to
completion of the Trainee Station
(1) Material is received
(2) Piece parts are machined
(3) Components are fabricated
4 Trainee Station Completed  [(1) Components Tisted above are moved to FSI's high bay assembly area. Parts have been assembled in high bay assembly Program Management $ 1,956,577
(2) Components are assembled in the high bay area Procurement
Labor to move & assemble Trainee Station
into the high bay area
5 Fabncation/Assembly/Test (1) Initial BFE avionics installed (1) Component have been assembled as stated Program Management $ 544,710
Complete {2) Instructor station completed (2) Tests have been completed and results documented |Procurement
3) Motion system fabrication compieted (not installed) (3) Discrepancies have been cleared Remaining labar and material for fabrication
4) Computational system fabrication completed (4) Successful Fabrication/A bly/Test review and assembly
(5) y installation items completed (5)Document showing completion of testing Labor for testing, reviews and checkouts
©) Required concurrency modifications installed
(€8] FS! hardware test and checkout completed
(8) Discrepancies worked and cleared
9) Fabrication/Assembly/Test review conducted
(10)  Inplant HardwareTesting
[ WST Shipment Completed [(1} Facility site surveys completed (1) Facility site survey available for inspection Program Management $ 140,029
(2) Facility design criteria document updated and submitted (2) Facility design document has been submitted Procurement
(3) Facility readiness review completed (3) Complete WST received at site and ready forior Labor to disassemble
(4) WST teardown and packing competed installation WST, pack and ship it to it's destination.
(5) WST delivered to site (4)Sussessful Facility Readiness Review
7 Instal n and Checkout (1) Required test equipment received and calibrated (1) Test Equipment calibration verified Program Management $ 264,204
Completed ' (2) Computational system instaliation completed (2) All hardware components installed Procurement

(3) Visual Installation completed

(4) Remaining BFE Avionics received and instalied

(5) WST hardware completely instalied and ready for hardware/Software
integration

(3) WST is on motion platform
(4) Visual system installed

Engineering and site labor to stall WST

Assembly of device ( Labor)
Labor for testing
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Event }Payment Event Success Criteria Verificatlon (See Note (A)) Payment Description Payment Amount
8 On-site Acceptance Testing [(1) Contractor testing completed (1) Contractor testing is complete and test results are Program Management $ 4,078,564

Completed a. Hardware/Software Integration completed available for review Procurement
b. ATP/ATG Dry runs completed (2) ATP Completed in coordination with government Engineering & Remote site labor to conduct
(2) Govemment testing completed (3) Successful Acceptance Test Review testing
a. Selected ATP/ATG completed (4) WST and site Ready For Training
NOTE: Selection may be any or all ATPS or ATGS as determined by Det 2 (5)Signed DD250 Liquidation of CLIN
b. Discrepancies identified with closure plan established MODS for SKE & ADTD & GATM
(3) On-site acceptance test review conducted ) Aircraft Avionics { IWA)
(4) Discrepancies identified with closure plan established
(5) Required IMP progress verified
(6) Govermnment concurrence received that WST is ready for student
training
(7) Instaliation and verification of MODS for SKE & ADTD
(8) Government issues DD 250

Total S 14,112,066

The below list identifies the criteria for event completion for relevant milestones:

* Event 1-Long lead parts fabricated/ordered consist of the following:

Right Console, Left Console, Pedestal, Overhead

bly instrument panel & windows.

Note (A}  Verification will be performed by Det 2 AMCAOS . Upon successful verification of completion of the Event, Det 2 AMCAOS will sign a
Certificate of Completion. The Boeing Program Manager will then signed the Certificate of Completion and forward it to ASC/YW
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Event _._lvm<3@:» Event Success Criteria Verification {(See Note (A)) _13552 Description _ﬂmgﬁi Amount
Exercise Option Contract Modification issued N/A N/A
1 Long Lead Parts Fabricated (1) Release long lead drawings [Relevant Drawings Complete Program Management $ 677,793
(2) Order parts and material Fabrication Completed Procurement
(3) Fabricate parts Review IWA and Purchase Orders for Parts Engineering Labor
(4) Order BFE avionics (place IWA) Design/Drawing labor for fabrication
(5) Al efforts required to identify parts needed and material
2 ﬂm_.:m_:_su Parts Ordered (1) Required engineering drawing modifications/updates/creation completed [Relevant Drawings Complete Program Management $ 1,795,376
(2) Engineering drawings released (DCN) for parts procurement Parts on order Procurement
(3) Major components needed for WST completion either on order or pulled  |Review Purchase orders for Parts Engineering Drawing Labor
from existing inventories (COTS). Drawings Released
(4) Remaining parts ordered
3 Trainee Station Component JComponents are the forward base frame section, the aft base frame section, |Parts have been received and/or fabrication Program Management $ 4,635,466
Assembly Completed cackpit shell, instructor enclosure components, and equipment cabinet completed Procurement
enclosures. Material and labor costs relating to
completion of the Trainee Station
(1) Material is received
ce parts are machined
{3) Components are fabricated
4 Trainee Station Completed [(1) Components listed above are moved to FS!'s high bay assembly area. Parts have been assembled in high bay assembly Program Management $ 1,951,267
(2) Components are assembled in the high bay area Procurement
Labor to move & assemble Trainee Station
into the high bay area
5 Fabrication/Assembly/Test [{(1} Initial BFE avionics installed (1) Component have been assembled as stated Program Management $ 543,232
Complete ) Instructor station completed (2) Tests have been completed and results documented |Procurement
3) Motion system fabrication compieted (not installed) (3) Discrepancies have been cleared Remaining labor and material for fabrication
(4) Computational system fabrication completed (4) Successful Fabrication/Assembly/Test review and assembly
(5) Facility installation items completed (5)Document showing completion of testing Labor for testing, reviews and checkouts
©) Required concurrency modifications installed
{7) FSI hardware test and checkout completed
(8) Discrepancies worked and cleared
(9) Fabrication/Assembly/Test review conducted
(10) Inpiant HardwareTesting
6 WST Shipment Completed [(1) Facility site surveys completed y site survey available for inspection Program Management $ 139,649
(2) Facility design criteria document updated and submitted y design document has been submitted Procurement
(3) Facility readiness review completed (3) Complete WST received at site and ready foror Labor to disassemble
(4) WST teardown and packing competed installation WST, pack and ship it to it's destination.
(6) WST delivered to site (4)Sussessful Facility Readiness Review
7 Installation and Checkout (1) Required test equipment received and calibrated (1) Test Equipment calibration verified Program Management $ 263,487
Completed (2) Computational system installation completed {2) Al hardware components instailed Procurement
{3) Visual Installation completed (3) WST is on motion platform Engineering and site labor to install WST
(4) Remaining BFE Avionics received and installed (4) Visual system installed
(5) WST hardware compietely installed and ready for hardware/Software Assembly of device ( Labor)
integration Labor for testing
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Event |Payment Event [Success Criteria Verffication {See Note (A)} _vm<=$=. Description _vm<3m=. >§o&:.|l._
8 On-site Acceptance Testing [(1) Contractor testing completed (1) Contractor testing is complete and test results are Program Management $ 4,067,494
Completed a. Hardware/Software Integration completed available for review Procurement
b. ATP/ATG Dry runs completed (2) ATP Completed in coordination with government Engineering & Remote site labor to conduct
(2) Govemment testing completed (3) Successful Acceptance Test Review testing
a. Selected ATP/ATG completed (4) WST and site Ready For Training
NOTE: Selection may be any or all ATPS or ATGS as determined by Det 2 (5)Signed DD250 Liquidation of CLIN
b. Discrepancies identified with closure plan established MODS for SKE & ADTD & GATM
(3) On-site acceptance test review conducted ) Aircraft Avionics ( [WA)

(4) Discrepancies identified with closure plan established

(5) Required IMP progress verified

(6) Government concurrence received that WST is ready for student
training

(7) Installation and verification of MODS for SKE & ADTD

(8) Government issues DD 250
Total S 14,073,764

The below list identifies the criteria for event completion for relevant milestones:
* Event 1-Long lead parts fabricated/ordered consist of the following: Right Console, Left Console, Pedestal, Overhead bly instrument panel & windows.

Note (A)  Verification will be performed by Det 2 AMCAOS . Upon successful verification of completion of the Event, Det 2 AMCAOS will sign a
Certificate of Completion. The Boeing Program Manager will then signed the Certificate of Completion and forward it to ASC/YW
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Event |[Payment Event Success Criteria Verification (See Note (A)) Payment Description Payment Amount
Exercise Option Contract Modification issued N/A N/A
1 Long Lead Parts Fabricated |(1) Release long lead drawings Relevant Drawings Complete Program Management $ 569,242
(2) Order parts and material Fabrication Completed Procurement
(3) Fabricate parts Review IWA and Purchase Orders for Parts Engineering Labor
(4) Order BFE avionics (place IWA) Design/Drawing labor for fabrication
(5) All efforts required to identify parts needed and material
2 Remaining Parts Ordered (1) Required engineering drawing mo cations/updates/creation completed |Relevant Drawings Complete Program Management $ 1,507,839
(2) Engineering drawings released (DCN) for parts procurement Parts on order Procurement
(3) Major components needed for WST completion either on order or puiled  [Review Purchase orders for Parts Engineering Drawing Labor
from existing inventories (COTS). Drawings Released
(4) Rem: g parts ordered
3 Trainee Station Component |Components are the forward base frame section, the aft base frame section, |Parts have been received and/or fabrication Program Management $ 3,893,076
Assembly Completed cockpit shell, instructor enciosure components, and equipment cabinet completed Procurement
enclosures. Material and labor costs relating to
completion of the Trainee Station
(1) Material is received
(2) Piece parts are machined
(3) Components are fabricated
4 Trainee Station Completed [(1) Components listed above are moved to FSI's high bay assembly area. Paris have been assembled in high bay assembly Program Management $ 1,638,763
(2) Components are assembled in the high bay area Procurement
Labor to move & assemble Trainee Station
into the high bay area
5 Fabrication/Assembly/Test  |(1) Initial BFE avionics installed (1) Component have been assembled as stated Program Management $ 456,231
Complete (2) Instructor station completed (2) Tests have been completed and results documented |Procurement
) Motion system fabrication completed (not instalied) (3) Discrepancies have been cleared Remaining labor and material for fabrication
4) Computational system fabrication completed (4) Successful Fabrication/Assembly/Test review and assembly
(5) Facility installation items completed (5)Document showing completion of testing Labor for testing, reviews and checkouts
6) Required concurrency modifications instalied
) FS| hardware test and checkout completed
(8) Discrepancies worked and cleared
(9) Fabrication/Assembly/Test review conducted
(10)  Inplant HardwareTesting
[ WST Shipment Completed  [(1) Facility site surveys completed ble for inspection Program Management $ 117,284
(2) Facility design criteria document updated and submitted (2) Facility design document has been submitted Procurement
(3) Facility readiness review completed (3) Complete WST received at site and ready foror Labor to disassemble
(4) WST teardown and packing competed installation WST, pack and ship it to it's destination.
(5) WST delivered to site (4)Sussessful Facility Readiness Review
7 Instaliation and Checkout (1) Required test equipment received and calibrated (1) Test Equipment calibration verified Program Management $ 221,288
Completed (2) Computational system installation completed (2) Alt hardware components installed Procurement
(3) Visual Installation completed (3) WST is on motion platform Engineering and site labor to install WST
{4) Remaining BFE Avionics received and installed (4) Visual system installed
(6) WST hardware completely installed and ready for hardware/Software Assembly of device ( Labor)
integration ’ Labor for testing

stone Payments
Attachment 9
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Event |Payment Event Success Criteria Verification (See Note (A})) Payment Description Payment Amount
8 On-site Acceptance Testing [(1) Contractor testing completed (1) Contractor testing is complete and test resuits are Program Management $ 3,416,068

Completed a. Hardware/Software Integration completed available for review Procurement
b. ATP/ATG Dry runs completed (2) ATP Completed in coordination with govemment Engineering & Remote site [abor to conduct
(2) Govemment testing completed (3) Successful Acceptance Test Review testing
a. Selected ATRP/ATG completed (4) WST and site Ready For Training
NOTE: Selection may be any or all ATPS or ATGS as determined by Det 2 (5)Signed DD250 Liquidation of CLIN
b. Discrepancies identified with closure plan established MODS for SKE & ADTD & GATM
(3) On-site acceptance test review conducted ) Aircraft Avionics { IWA)
(4) Discrepancies identified with closure plan established
(5) Required IMP progress verified
(6) Government concumence received that WST is ready for student
training
(7) Instaliation and verification of MODS for SKE & ADTD
(8) Govemment issues DD 250

Total . $ 11,819,790
The below list identifies the criteria for event completion for relevant milestones:
* Event 1-Long lead parts fabricated/ordered consist of the following: Right Console, Left Console, Pedestal, Overhead bly instrument panel & windows.

Note (A)  Verification will be performed by Det 2 AMCAOS . Upon successful verification of completion of the Event, Det 2 AMCAOS will sign a

Certificate of Completion. The Boeing Program Manager wil then signed the Certificate of Completion and forward it to ASCIYW
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Event |Payment Event |Success Criteria Verification {See Note (A)) Payment Description Payment Amount
Exercise Option Contract Modification issued N/A N/A
1 Frame & Base Frame {1) Release long lead drawings Relevant Drawings Complete Program Management $ 938,489
(2) Order parts and material Fabrication Completed Procurement
(3) Fabricate parts Review IWA and Purchase Orders for Parts Engineering Labor
(4) Order BFE avionics (place IWA}) Design/Drawing labor for fabrication
(5) Al efforts required to identify parts needed and material
2 ammm Assembly (1) Required engineering drawing mod cations/updates/creation completed |Relevant Drawings Complete Program Management $ 2,486,920
(2) Engineering drawings released (DCN) for parts procurement Parts on order Procurement
(3) Major components needed for CCT completion either on order or pulled Review Purchase orders for Parts Engineering Drawing Labor
Assemb Drawings Released
(4) Remaining parts ordered
3 Cargo Door 50% Cargo Door is 50% Compl Parts have been received and/or fabrication Program Management $ 6,418,374
[Assembly Completed cockpit shell, instructor enclosure components, and equipment cabinet completed Procurement
enclosures. Material and tabor costs relating to
completion of the Trainee Station
(1) Material is received
(2) Piece parts are machined
(3) Components are fabricated
4 Aft Superstructure 1) Components listed above are moved to STS's assembly area. Parts have been assembled in high bay assembly Program Management $ 2,701,769
(2) Components are assembled in the high bay area Procurement
Labor to move & assemble Trainee Station
into the high bay area
5 Ramp [&D} Initial BFE avionics installed (1) Component have been assembled as stated Program Management $ 752,171
Complete 2) Instructor station completed (2) Tests have been completed and results documented |Procurement
3) Motion system fabrication completed (not installed) (3) Discrepancies have been cleared Remaining labor and material for fabrication
(4) Computational system fabrication completed (4) Successful Fabrication/Assembly/Test review and assembly
(5) Facility installation items completed (5)Document showing completion of testing Labor for testing, reviews and checkouts
6) Required concurrency modifications installed
() STS hardware test and checkout completed
(8) Discrepancies worked and cleared
(9) Fabrication/Assembly/Test review conducted
(10}  Inplant HardwareTesting
6 Cargo Comp Floor (1) Facility site surveys completed (1) Facility site survey available for inspection Program Management $ 193,361
(2) Facility design criteria document updated and submitted (2) Facility design document has been submitted Procurement
(3) Facility readiness review completed (3) Complete CCT received at site and ready fonor Labor to disassemble
' installation CCT, pack and ship it to it's destination.
(4)Sussessful Facility Readiness Review
7 Installation and Checkout (1) Required test equipment received and calibrated (1) Test Equipment calibration verified Program Management $ 364,830
Completed (2) Computational system installation completed (2) All hardware components installed Procurement

(3) Visual Installation completed

(4) Remaining BFE Avionics received and instalied

(5) CCT hardware completely instalied and ready for hardware/Software
integration i

(3) CCT is on motion platform
(4) Visual system installed

Engineering and site labor to install CCT

Assembly of device ( Labor)
Labor for testing
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Event |Payment Event |Success Criteria Verification (See Note (A)} Payment Description Payment Amount
8 On-site Acceptance Testing [(1) Contractor testing completed (1) Contractor testing is complete and test results are Program Management $ 5,631,947

Completed a.  Hardware/Software Integration completed available for review Procurement
b. ATP/ATG Dry runs completed (2) ATP Completed in coordination with government Engineering & Remote site labor to conduct
(2) Government testing completed (3) Successful Acceptance Test Review testing
a.  Selected ATP/ATG completed (4) CCT and site Ready For Training
NOTE: Selection may be any or all ATPS or ATGS as determined by Det 2 (5)Signed DD250 Liquidation of CLIN
b. Discrepancies identified with closure plan established MODS for SKE & ADTD & GATM
(3) On-site acceptance test review conducted ) Aircraft Avionics ( IWA)
(4) Discrepancies identified with closure plan established
(5) Required IMP progress verified
(6) Govemment concurrence received that CCT is ready for student
training
(7) Installation and verification of MODS for SKE & ADTD
(8) Government issues DD 250

Total $ 19,486,861

Note ()  Verification will be performed by Det 2 AMCACS . Upon successful verification of completion of the Event, Det 2 AMCAOS will sign a

Certificate of Completion. The Boeing Program Manager wil

il then signed the Certificate of Completion and forward it to ASC/YW



