Updated: 3/4/00

AN/AAQ-28: LITENING II Schedules Summary

F33657-98-C-2020

	CLIN NO.
	REV.
	SUPPLY / SERVICE
	QTY
	UNIT
	SHIP TO
	CONTRACT

COMPLETION DATE
	CLIN

UNIT PRICE
	TOTAL

CLIN PRICE

	0001
	Basic
	Data - AFRC/ANG
	1
	lot
	IAW CDRLs
	As Req’d
	NSP
	NSP

	0002
	P00006
	Additional Spares Package
	1
	Lot
	TBD
	12/31/00
	
	

	0003
	P00007
	SCU4 Non-Recurring Effort ($340K NTE funded 50%)
	1
	Lot
	IAW SOW
	4/30/00
	
	

	0101AA
	Basic/5
	Litening II Targeting Pod - AFRC Site 1
	4
	each
	Carswell ARS, TX
	3/31/00
	
	

	0102AA
	Basic/5
	Baseline ICS Site Activation - AFRC Site 1
	1
	lot
	Carswell ARS, TX
	3/31/00
	
	

	0102AB
	Basic/5
	Baseline ICS Other - AFRC Site 1
	1
	lot
	Carswell ARS, TX
	9/30/01
	
	

	0103
	Basic/3/5
	Shipping Containers - AFRC Site 1 (plus 1 floater)
	2
	each
	Carswell ARS, TX
	3/31/00
	
	

	0104
	Basic/5
	Support Equipment - AFRC Site 1
	1
	lot
	Carswell ARS, TX
	3/31/00
	
	

	0106
	P00003
	Prop Prep - ECP: LIT-001, AFRC Share
	1
	lot
	IAW CDRLs
	As Req’d
	
	

	0107
	P00003
	Prop Prep - ECP: LIT-001, ANG Share
	1
	lot
	IAW CDRLs
	As Req’d
	
	

	0201AA
	Basic/5
	Litening II Targeting Pod - ANG Site 1
	4
	each
	Dannelly AFB, AL
	3/31/00
	
	

	0202AA
	Basic/5
	Baseline ICS Site Activation - ANG Site 1
	1
	lot
	Dannelly AFB, AL
	3/31/00
	
	

	0202AB
	Basic/5
	Baseline ICS Other - ANG Site 1
	1
	lot
	Dannelly AFB, AL
	9/30/01
	
	

	0203
	Basic/3/5
	Shipping Containers -ANG Site 1 (plus 5 floaters)
	2
	each
	Dannelly AFB, AL
	3/31/00
	
	

	0204
	Basic/5
	Support Equipment - ANG Site 1
	1
	lot
	Dannelly AFB, AL
	3/31/00
	
	

	1100
	P00002
	Data - AFRC Site 1
	1
	lot
	IAW CDRLs
	As Req’d
	NSP
	NSP

	1101
	P00002/4/5
	Litening II Targeting Pods - AFRC Site 1 (backfill)
	4 
	each
	Carswell ARS, TX
	1/31-2/29/00(2/mth)
	
	

	1102
	P00002/5
	ICS Site Activation - AFRC Site 1 (backfill)
	1
	lot
	Carswell ARS, TX
	3/31/00
	
	

	1103
	P00002/5
	ICS Other - AFRC Site 1 (backfill)
	1
	lot
	Carswell ARS, TX
	9/30/01
	
	

	1200
	P00002
	Data - AFRC Site 2
	1
	lot
	IAW CDRLs
	As Req’d
	NSP
	NSP

	1201
	P00002/4/5
	Litening II Targeting Pod - AFRC Site 2
	8
	each
	Hill AFB, UT
	3/31-6/30/00(2/mth)
	
	

	1202
	P00002/5
	ICS Site Activation - AFRC Site 2
	1
	lot
	Hill AFB, UT
	6/30/00
	
	

	1203
	P00002/5
	ICS Other - AFRC Site 2
	1
	lot
	Hill AFB, UT
	9/30/01
	
	

	1204
	P00002/3/5
	Shipping Containers - AFRC Site 2
	2
	each
	Hill AFB, UT
	6/30/00
	
	

	1205
	P00002/5
	Support Equipment - AFRC Site 2
	1
	lot
	Hill AFB, UT
	6/30/00
	
	

	1300
	P00004
	Data - ANG Site 1
	1
	lot
	IAW CDRLs
	As Req’d
	NSP
	NSP

	1301
	P00004/5
	Litening II Targeting Pods - ANG Site 1 (backfill)
	4 
	each
	Dannelly AFB, AL
	5/31-6/30/00(2/mth)
	
	

	1302
	P00004/5
	ICS Site Activation - ANG Site 1 (backfill)
	1
	lot
	Dannelly AFB, AL
	7/31/00
	
	

	1303
	P00004/5
	ICS Other - ANG Site 1 (backfill)
	1
	lot
	Dannelly AFB, AL
	9/30/01
	
	

	1400
	P00004
	Data - AFRC Sites 3 & 4
	2
	lot
	IAW CDRLs
	As Req’d
	NSP
	NSP

	1401
	P00004
	Litening II Targeting Pod - AFRC Sites 3 & 4
	16
	each
	
	6/30-11/30/00(1,3,3,3,3,3)
	
	

	1402
	P00004
	ICS Site Activation - AFRC Sites 3 & 4
	2
	lot
	AFRC Site 3 (R3)
	R3=10/31/00, R4=12/31/00
	
	

	1403
	P00004
	ICS Other - AFRC Sites 3 & 4
	2
	lot
	   &
	R3 & R4 = 9/30/01
	
	

	1404
	P00004
	Shipping Containers - AFRC Sites 3 & 4
	4
	each
	      AFRC Site 4 (R4)
	R3=10/31/00, R4=12/31/00
	
	

	1405
	P00004
	Support Equipment - AFRC Sites 3 & 4
	2
	lot
	
	R3=10/31/00, R4=12/31/00
	
	

	2101
	P00009
	Litening II Targeting Pod - ANG Sites 2,3,4,5,6 & 7
	48
	each
	ANG Sites 2,3,4,5,6 & 7
	2/28/01-1/31/02 (4 per mth)
	
	

	2102AA
	P00009
	ICS Site Activation - ANG Sites 2,3,4,5, & 6
	5
	lot
	ANG Sites 2,3,4,5 & 6
	4/30/01,6/30,8/31,10/31,12/31/01
	
	

	2102AB
	P00009
	ICS Site Activation - ANG Site 7
	1
	lot
	ANG Site 7
	2/28/02
	
	

	2103AA
	P00009
	ICS Other - ANG Sites 2,3,4,5 & 6
	5
	lot
	ANG Sites 2,3,4,5 & 6
	9/30/02
	
	

	2103AB
	P00009
	ICS Other - ANG Site 7
	1
	lot
	ANG Site 7
	9/30/02
	
	

	2104
	P00009
	Shipping Containers - ANG Sites 2,3,4,5,6 & 7
	12
	each
	ANG Sites 2,3,4,5,6 & 7
	4/30,6/30,8/31,10/31,12/31/01,2/28/02
	
	

	2105AA
	P00009
	Support Equipment - ANG Sites 2,3,4,5 & 6
	5
	lot
	ANG Sites 2,3,4,5 & 6
	4/30/01,6/30,8/31,10/31,12/31/01
	
	

	2105AB
	P00009
	Support Equipment - ANG Site 7
	1
	lot
	ANG Site 7
	2/28/02
	
	


Note:  Each fully activated Site/Base consists of eight (8) each LITENING II Targeting Pods, one (1) lot of ICS Site Activation, two (2) each Pod Shipping Containers, and one (1) lot of Support Equipment.
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	Contract Revision (Description)
	Effective
	
	Price

	Basic Contract (GFY98 - Base Qty 8)
	8/12/98
	$
	

	P00001 (Administrative Clean-up)
	12/17/98
	$
	

	P00002 (GFY99 - Option Qty 12)
	12/23/98
	$
	

	P00003 (ECP: LIT-001, Pod Containers & Tech Manuals)
	3/19/99
	$
	

	P00004 (GFY99 - Option Qty 20) Note: All GFY99 Pods adjusted for Qty 32 price.
	6/28/99
	$
	

	P00006 (Additional Spares Package)
	9/28/99
	$
	

	P00005 (No Cost Administrative Changes)
	10/27/99
	$
	

	P00007 (SCU4 - $340K NTE with 50% funding)
	12/3/99
	$
	

	P00008 (Administrative changes to P00007)
	2/15/00
	$
	

	P00009 (GFY00 – Option Qty 48)
	2/23/00
	$
	

	TOTAL  FUNDED  CONTRACT  VALUE
	
	$
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